

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time Involved	Team member responsible (student initials)	Comments
Dec 20 2025 1.	Project Kickoff	2 hrs	SA, SM, KM	Established "Student Atlas" theme; Kaiden (KM) outlined user experience goals.
Dec 22 2025 2.	Sourcing & Research	4 hrs	SA, SM, KM	Researched and vetted 103 specific opportunities/websites for the database.
Dec 26 2025 3.	UI Design & Layout	3 hrs	KM	Kaiden designed the card system to display 100+ items without cluttering.
Dec 27 2025 4.	Framework Setup	4 hrs	SA, SM	Sharifa (SA) and Saleh (SM) coded the main HTML/CSS structure and navigation.
Jan 2 2026 5.	Theme development	4 hrs	SA, SM	Implemented Dark Mode and Glassmorphism effects across the dashboard.
Jan 4 2026 6.	Data integration PT.1	5 hrs	SA, SM	Coded the first 50 opportunities into the grid; optimized image loading.
Jan 8 2026 7.	Data integration PT.2	5 hrs	SA, SM	Completed remaining 53 opportunities;

				verified all details links function.
Jan 10 2026 8.	Quality & Design audit	3 hrs	KM	Kaiden identified UX issues: narrow scrollbars and header overlap bugs.
Jan 12 2026 9.	Modal & Scrollbar Fixes	3 hrs	SA, SM	Adjusted code to widen scrollbars and fixed the "X" button placement.
Jan 15 2026 10.	Accessibility Fixes	3 hrs	SA, SM	Fixed z-index layering to prevent the header from covering the toolbar.
Jan 17 2026 11.	Stress Testing	2 hrs	KM	Kaiden tested performance and scrolling smoothness with all 103 items.
Jan 19 2026 12.	Final Submission Prep	2 hrs	SA, SM, KM	Final check of the live site code and completion of the official work log.